
ВОПРОСЫ СОВРЕМЕННОЙ НАУКИ И ПРАКТИКИ. 290

Risks in the Process of Innovation Introduction  
 
D.N. Pavlova  
 
ANO VPO “International Banking Institute”; 
St. Petersburg Branch of OOO “IBA-Moscow”;  
OOO “VlaDar”, St.-Petersburg 

 
Key words and phrases: construction innovation; innovation 

risk; innovation; methods of risk assessment; risk assessment; the 
construction industry. 

 
Abstract: The paper deals with one of most urgent problems of 

modern economies, in particular, the problem of risks arising in the 
implementation of innovative projects; the essence of such risks is 
revealed, the reasons for their occurrence are discussed, the need for 
their identification and analysis in the course of preparation of an 
innovative project is explained, the most frequently used methods of 
risk assessment are given. 
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